
Year 1
Year 2
Year 3
Month
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
1a. State-of-the-art review
Year 1 interim report
Year 2 interim report
Final report
1b. Analyse application documents for CCGs and constitutions of HWBs
2. National survey of clinical engagement practices of CCGs and HWBs
3. Case studies of clinical engagement processes and factors affecting service redesign
4. Telephone survey of sample of CCGs and HWBs to test out dynamics observed in cases
5. Dialogue with international scholars
6a. Data analysis and report drafting
6b. Draft and refine guidance material in dialogue with CAP
CAP meeting
CAP meeting
CAP meeting
6c. Dissemination events for guidance material
Project management and team meetings
Project management and team meetings
Project management and team meetings